1. CONTRACT ID CODE PAGE OF PAGES
AMENDMENT OF SOLICITATIONIMODlFICATIOI{l_ OF CONTRACT . 1 I 3
2. AMENOMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITIONPURCHASE AEQ. NO, 5. PROJECT NO. (i appiicabia)
P00005 14 Jan 02 See Saction G "
6. 1SSUED BY CODE 7. ADMINISTERED BY (i other than flem &) CODE | _
45 CONS/LGCZR

1201 EDWARD H. WHITE il ST., BLDG 423
Patrick AFB FL, FL 32925-3237

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) {x) | 9A. AMENDMENT OF SOLICITATION NO.

BAE SYSTEMS TECHNICAL SERVICES
715 HOLLYWOOD BLVD NW 98. DATED (SEE ITEM 11)
FORT WALTON BEACH, FL 32548-3895

10A. MODIFICATION OF CONTRACT/ORDER NO.

F08650-01-C-0066
X | 10B. DATED (SEE ITEM 13)
CODE 1EMB8 [ FACILITY CODE 16 Aug 01

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ Jrne above numbered soicitation is amended as set forth in tem 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extendea.
Ofters must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

{a} By completing ftems 8 and 15, and retuming _____ copies of the amendment; (b} By acknowiedging receipt of this amendment on each copy of the offer submitted; or (c)
By saparate lettar or ietegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TQ BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF CFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. I by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.
12. ACCOUNTING AND APPROPRIATION DATA, (if raquired)
SEE SECTION G NET INCREASE $2,444,347.00
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

x) A THIS CHANGE ORDER IS ISSUED PURSUANT TC: (Specily authoriy) THE GHANGES SET FORTH IN [TEM 14 ARE MADE IN THE CONTRACT ORDER
NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
&ppropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

X | D. OTHER (Specify type of modification and authority) FAR 52.232-18, entitled “Availability of Funds (Apr 84)", CLIN 0002
Material Acquisition, SOW 3.2.3.2. and CLIN 0003AB Vendor Component Repair, SOW 3.3.2.

E. IMPORTANT: Contractor [ X ] isnot, | ] Is required to sign this document and return ___ copies to the issuing office.
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UGF saction headings, including soficitation/contract subject matter where feasible.)

SEE PAGE 2

POC: LAURIE A. ROWE
Phone: DSN 854-7094 COM 321-494-7094
Email: faurie.rowe @ patrick af.mil

MAILING DATE:
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretolors changed, remains unchanged and in full force and effect.
15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

LAURIE A. ROWE
Contracting Officer

15B. CONTRACTOR/OFFERCR 15C. DA'F-E SIGNED 16B. UNIIED STATES OF ﬁ /@)‘L( 18C. DATE SIGNED
. )5 fehoO2L

(Signature of person authorized to sign} (chnaturaometracm:gOfﬁcer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83}
PREVIOUS EDITION UNUSABLE

Prescribed by GSA
FAR (48 CFR) 53.243




1. The purpose of this unilateral modification is to:

a. Provide basic contract funding (US JONs only) for CLINs 0001, 0002, 0003AA, 0003AB,
0003AC, 0004AA, 0004AB, 0005, 0006 and 0007.

b. CLIN 0002: Provide funding for the purchase of the following item:

NOUN PART NUMBER | SIN PURCHASE COST | IAW QUOTE RANGE

Magnetrons | SFD313A $58,510 | IRS-DM-041-02 30" sw

Tube VXC-1659 1002/8726 $136,702 | IRS-DM-039-02 | WSMR
c. CLIN O003AB: Provide funding for repair of the following items:

NOUN PART NUMBER | S/N REPAIR COST IAW QUOTE RANGE

Tube VTR5210A1 8C0O05R6 $17,104 | IRS-DM-059-02 | 30" sw

2. Section B: Replace page B-1 with the attached replacement page.

3. Section F: Replace page F-1 with the attached replacement page.

4. Section G: The total contract funding is changed from $1,470,102 to $3,914,449, a net increase

of $2,444,347. Replace page G-1a with the attachment replacement pagesG-1a and G-1b.
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5. Summary for the Payment Office (DFARS 243.171)

PURCHASE CLIN CLIN CLIN

CLIN TYPE REQUEST # ACRN FROM CHANGE TO
0001 FFP F2IRSP20220900 AA $0 $78,340 $78,340
0002 CR F2IRSP20220900 AA $777,488 $459,584 $1,237,072
CR  F2IRSP20170900 AA $1,237,072 $58,510 $1,295,582
CR  F2IRSP20160400 AA $1,295,582 $109,362 $1,404,944
CR  F2IRSP20380400 AA $1,404,944 $27,340 $1,432,284
0003AA CPFF F2IRSP20220900 AA $0 $317,151 $317,151
0003AB CR  F2IRSP20220900 AA $115,496 $354,968 $470,464
CR  F2IRSP20250200 AA $470,464 $17,104 $487,568
0003AC CPFF F2IRSP20220900 AA $0 $149,009 $149,009
0004AA CPFF F2IRSP20220900 AA $0 $120,834 $120,834
0004AB CPFF F2IRSP20220900 AA $0 $139,364 $139,364
0005 FPIF F2IRSP20220900 AA $0 $371,941 $371,941
0006 CR  F2IRSP20220900 AA $78,799 $22,792 $101,591
0007 CR  F2IRSP20220900 AA $0 $218,048 $218,048

Total $2,444,347

6. RELEASE OF CLAIMS. In consideration of the modification agreed to herein as complete

equitable adjustment, the contractor hereby releases the Government from any liability under this
contract for further equitable adjustments attributable to such facts or circumstances giving rise to
this contract modification.
N asSy  w =S i
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PART | - THE SCHEDULE
SECTION B
SUPPLIES OR SERVICE AND PRICES/COSTS

CLIN

DESCRIPTION QTY UNIT UNIT PRICE AMOUNT

0001

0002

0003

0003AA

0003AB

DEPOT SUPPORT - FY 2002 9 MO $ 10,640.45* $ $95,764*
The contractor shall provide efforts

to perform work in accordance with (IAW)

the statement of work (SOW) paragraph 3.2.

(Firm Fixed Price)

FOB: DESTINATION
PQA/INSP SITE: DESTINATION ACCEPTANCE: DESTINATION

MATERIAL ACQUISITION — FY 2002 1 JO N/A $3,000,000.00(EST)
The contractor shall acquire materials

IAW the SOW paragraphs 3.2.3 - 3.2.3.2.

(Cost Reimbursement)

GOVERNMENT ESTIMATED COST IS $3,000,000.00.
FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

COMPONENT REPAIR/FABRICATION — FY 2002
The contractor shall repair or fabricate components
IAW the SOW paragraph 3.3.

IN-HOUSE COMPONENT REPAIR — FY 2002 1 JO N/A $ 381,798 *
The contractor shall perform component repair

IAW the SOW paragraphs 3.3.1and 3.3.4.

(Cost Plus Fixed Fee)

ESTIMATED COST Redacted (b)(4)

FIXED FEE Redacted (b)(4)
ESTIMATED CPFF Redacted (b)(4)

FOB: ORIGIN
PQA/INSP SITE: ORIGIN ACCEPTANCE: DESTINATION

VENDOR COMPONENT REPAIR — FY 2002 1 JO N/A $ 559,924*(EST)
The contractor shall perform component repairs + $17,104
IAW the SOW paragraph 3.3.2.

(Cost Reimbursement)

FOB: ORIGIN PQA/INSP SITE: ORIGIN
ACCEPTANCE: ORIGIN
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Mod Qty/ FOB/Ship to
CLIN No. Description Unit Address Delivery Date
0001 Depot Support 9 MO FY7625 POP 1Jan02-30Sep02
0002 Material Acquisition 1J0O FY7625 POP 10ct01-30Sep02
PO0003 TR Limiters 4 EA 45" SW 18Jun02
P00004  Triode Tubes 2 EA ROK 11May02
PO0005 Tube Cross Field Amp 1EA WSMR 24Feb03
P0O0005 Magnetron 2 EA 30" sw 14Aug02
0003 Component Repair/Fab 130 FY7625 POP 10ct01-30Sep02
0003AA In-House Component Rpr 1 JO FY7625 POP 10ct01-30Sep02
0003AB Vendor Component Rpr 130 FY7625 POP 10ct01-30Sep02
P0O0003 Focus Coils 3 EA 45" SW 180ct02
P0O0003  Focus Cail 1EA WSMR 180ct02
PO0003 Tube 1EA 45" SW 180ct02
P0O0004 Tube 1EA 30" sw 10Jun02
PO0005  Tube 1EA 30" sw 12Dec02
0003AC Fabrication Components 1 JO FY7625 POP 10ct01-30Sep02
0004 Engineering/Tech Spt 1JO FY7625 POP 10ct01-30Sep02
0004AA Engineering & Tech Spt 130 FY7625 POP 10ct01-30Sep02
0004AB Engineering Field Spt 130 FY7625 POP 10ct01-30Sep02
0004AC Engineering Investigation 1 JO FY7625 POP 10ct01-30Sep02
0005 Field Overhauls 1JO FY7625 POP 10ct01-30Sep02
0006 Commercial Trans 1JO FY7625 POP 10ct01-30Sep02
0007 Reimbur Travel/Per Diem 1 JO FY7625 POP 10ct01-30Sep02
0008 Reserved N/A N/A
0009 CDRL 1JO FY7625 POP 10ct01-30Sep02
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Mod Qty/ FOB/Ship to
CLIN No. Description Unit Address Delivery Date
0010 Systems Modifications 1J0O FY7625 POP 10ct01-30Sep02
0011 Phase-In (Not incumbent) 3 MO FY7625 POP 10ct01-31Dec01
0012 Phase-In (Incumbent) 3 MO FY7625 POP 10ct01-31Dec01
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OBLIG ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD
ACRN CLASS DATA  SUPPLEMENTAL ACCOUNTING CLASSIFICATION AMOUNT
AA ESTABLISH 5723400

ACCOUNT 302 83LE 252M33 010000 56955 35182F 662400 $3,886,889.00

Total increase to ACRN AA  $2,444,347.00 +

pr/mipr data: Mod # JON CSN AMOUNT
F2IRSP13230200 P00002 58405000 $155,421.00
F2IRSP13050100 P00003 $59,979.00
F2IRSP13090100 P00003 $62,301.00
F2IRSP13170600 P00003 $17,225.00
F2IRSP20220900 P00005 $85,450.00|+
F2IRSP13230200 P00002 55042000 J02097 $68,265.00
F2IRSP20220900 P00005 $41,260.00|+
F2IRSP13230200 P00002 51015000 J02145 $116,619.00
F2IRSP13380100 P0O0004 $19,146.00
F2IRSP20170900 P00005 $58,510.00(+
F2IRSP20220900 P00005 $68,851.00(+
F2IRSP20250200 P00005 $17,104.00|+
F2IRSP13230200 P00002 51016000 J02096 $93,466.00
F2IRSP20220900 P00005 $147,928.00|+
F2IRSP13230200 P00002 55080000 J02094 $44,904.00
F2IRSP20220900 P00005 J02014 $51,716.00|+
F2IRSP13230200 P00002 51510000 J02183 $420,814.00
F2IRSP20380400 P00005 $27,340.00|+
F2IRSP13200100 P00003 J01795 $19,146.00
F2IRSP20160400 P00005 $109,362.00|+
F2IRSP20220900 P00005 J02133 $318,028.00|+
F2IRSP13230200 P00002 55460000 J02109 $116,024.00
F2IRSP20220900 P00005 $98,720.00|+
F2IRSP13230200 P00002 52004000 J0O2110 $25,257.00
F2IRSP20220900 P00005 $28,720.00|+
F2IRSP13230200 P00002 55565000 J02053 $102,841.00
F2IRSP20220900 P00005 $118,796.00|+
F2IRSP13230200 P00002 51723000 J02143 $21,880.00
F2IRSP20220900 P00005 $30,063.00|+
F2IRSP13230200 P00002 52007000 J01498 $36,732.00
F2IRSP20220900 P00005 $24,714.00|+
F2IRSP13230200 P00002 55711000 J0O0423 $62,522.00
F2IRSP20220900 P00005 55711000 J00423 $57,212.00(+
F2IRSP20220900 P00005 55048000 J02087 $70,837.00 |+
F2IRSP20220900 P00005 55989000 J00237 $172,615.00 |+
F2IRSP20220900 P00005 55057000 J02152 $98,052.00(+
F2IRSP20220900 P00005 55462000 J02162 $219,135.00(+
F2IRSP20220900 P00005 51710000 J02187 $300,000.00(+
F2IRSP20220900 P00005 J02153 $116,583.00(+
F2IRSP20220900 P00005 52006000 J02164 $183,351.00|+
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OBLIG ACCT APPROPRIATE/LMT SUBHEAD/CPN RECIP DODAAD

ACRN CLASS DATA  SUPPLEMENTAL ACCOUNTING CLASSIFICATION AMOUNT
AB ESTABLISH 9711X8242 F62400
ACCOUNT KS02 4F2 83LE CQCUKS 000000 00000 001000 662400 $27,560.00
Total increase to ACRN AB
pr/mipr data: Mod # AMOUNT
F2IRSP13380200 P00004 $27,560.00
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